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ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 14:56:25

CONTID: C14461 ESTIMATE NO: 0001 PROG 2002

PCN: 14461-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 59 North of Haxtun PERCENT TIME:

PROJECT NO: STA 059A-028

SH 59 North of Haxtun

NAME OF ROAD: 59

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 07/01/2004 DATE TIME STARTED 05/28/2004

P.O. BOX 1908 DATE LET 06/19/2003 DATE WORK BEGAN

DATE AWARDED 06/26/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/09/2003 DATE ACCEPTED

STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 05/28/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,911,063.79 PARTICIPATING $ $ 245,153.99

AWARD PROJECT AMT: 2,549,141.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
347,618.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,120.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.19

22.0 TIME ALLOW:

ORIG TIME ALLOW:

84 WORK DAYS

WORK DAYS65

8.42%

2,665,909.80

245,153.99

592,772.39

589,652.36

$

$

$

$

245,153.99

0.00

245,153.99

347,618.40

592,772.39

-3,120.03

0.00

589,652.36

0.00

AMOUNT DUE 589,652.36 589,652.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 589,652.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14461-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 8.000 0.000

EACH 8.000 168.00

21.00000 8.000 168.00

202-00810

0007 EMB MATL (CIP) 12,000.000 0.000

CY 12,000.000 156,000.00

13.00000 12,000.000 156,000.00

203-00060

0010 REMOVAL OF SIGN PANEL 17.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

202-00821

0011 SEEDING (NATIVE) SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

340.00000 0.000 0.00

212-00006

0012 SOIL PREPARATION (SPEC) SOIL PREP 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00047

0013 MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00002

0014 MULCH TACKIFIER MULCH TACKIFIER 0.000 0.000

LB 0.000 0.00

2.90000 0.000 0.00

213-00061

0015 RESET MAILBOX STRUCTURE (TYPE 1) 7.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00011

0020 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00012

0025 AGGREGATE BASE COURSE (CLASS 6) 4,599.000 0.000

TON 0.000 0.00

13.00000 0.000 0.00

304-06000

0027 ABC (CL 6) (SPEC) ABC (CL 6 )(SPEC) 1,928.640 0.000

TON 1,928.640 30,858.24

16.00000 1,928.640 30,858.24

304-06009
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PCN: 14461-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0030 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 9,469.000 0.000

TON 0.000 0.00

8.00000 0.000 0.00

304-07009

0035 *PROCESS ASPHALT MAT FOR BASE COURSE 225,457.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

310-00400

0040 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 26,212.000 0.000

TON 0.000 0.00

33.50000 0.000 0.00

403-33721

0040 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 26,000.000 250,640.00

9.64000 26,000.000 250,640.00

0045 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 25,947.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33751

0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 10,060.000 96,978.40

9.64000 10,060.000 96,978.40

0050 *SIGN PANEL (CLASS I) 205.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

614-00011

0055 *SIGN PANEL (CLASS II) 387.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

614-00012

0060 *SIGN PANEL (CLASS III) 216.000 0.000

SF 0.000 0.00

16.75000 0.000 0.00

614-00013

0065 *STEEL SIGN POST (2 INCH ROUND) 112.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

614-01502

0070 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 452.000 0.000

LF 0.000 0.00

22.20000 0.000 0.00

614-01552
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PCN: 14461-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0075 30 INCH CULVERT PIPE 60.000 0.000

LF 60.000 2,550.00

42.50000 60.000 2,550.00

617-00030

0080 36 INCH CULVERT PIPE 36.000 0.000

LF 36.000 1,926.00

53.50000 36.000 1,926.00

617-00036

0085 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

23,000.00000 0.000 0.00

625-00000

0090 *MOBILIZATION 1.000 0.000

L S 0.250 15,500.00

62,000.00000 0.250 15,500.00

626-00000

0095 *EPOXY PAVEMENT MARKING 719.000 0.000

GAL 0.000 0.00

52.50000 0.000 0.00

627-00005

0097 PREFORM THERMOPLASTIC PVMT MKG (WS) PREFORMED 
THERMOPLASTIC (WS)

0.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

627-30405

0098 PREFORM THERMOPLASTIC PVMT MKG (XS) PREFORMED 
THERMOPLASTIC (XWALK_STOP)

0.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30410

0100 *FLAGGING 3,500.000 0.000

HOUR 532.500 9,318.75

17.50000 532.500 9,318.75

630-00000

0105 *TRAFFIC CONTROL INSPECTION 31.000 0.000

DAY 13.000 1,430.00

110.00000 13.000 1,430.00

630-00007

0110 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000

DAY 18.000 6,660.00

370.00000 18.000 6,660.00

630-00012

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 0.000

EACH 29.500 2,950.00

100.00000 29.500 2,950.00

630-80342
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PCN: 14461-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 240.00

120.00000 2.000 240.00

630-80343

0125 *TRAFFIC CONE 300.000 0.000

EACH 78.000 1,053.00

13.50000 78.000 1,053.00

630-80380

0130 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0135 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0140 F/A FUEL COST ADJUSTMENT 1.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0145 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0150 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0155 F/A QUALITY INCENTIVE PAYMENT 117,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0160 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $576,272.39 576,272.39CURRENT AMT 2,894,263.79 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

620-00001
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PCN: 14461-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 8,500.00

8,500.00000 1.000 8,500.00

620-00012

0175 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

620-00020

0180 F/A LONG DIST TELE SERVICE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

CAT 0400 $16,500.00 16,500.00CURRENT AMT 16,800.00 $$

PROJECT TOTAL 592,772.39 $ 592,772.39CURRENT AMT 2,911,063.79 $$


